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2042 ST $ Graeagle-Johnsville Rd Recon 1998 CT E&P 1.836 1.836 N/A 6/3/1998 6/30/2000 Transfer of E&P, PS&E, R/W funds

RPL-5909(016) Co Rd 56 from Co Rd 502 CT PS&E 38.164 38.164 4/2/1999 6/30/2001

1A0500 to SR CTC R/W 20 20 6/8/1999 6/30/2001 rs/mw 4 mo time extens appr at June CTC not needed

Graeagle-Johnsville Road CTC CON 250 250 6/7/2001 6/7/2002 6/4/2002 6/4/2005 rs/mw 4 mo time extens appr at June CTC not needed

CTC CON 1056 1056 6/30/2001 6/7/2001 6/7/2002 6/4/2002 6/4/2005 Const complete. Final inspect done. Expect Final Report soon rs

State only funds total 1366 Final report sent to HQ 9/29/03

2045 FED $ Calpine-Beckwourth Rd Rehab 1998 CT E&P 30 30 11/15/2000 8/31/2000 6/30/2003 No R/W.

RPSTPL-5909(025) COUNTY ROAD 109 CT PS&E 22 22 5/16/2001 5/16/2001 6/30/2003 3/20/03 Waiting on Env - SHPO and Floodplain review rs

1A0600 R/W mw - CTC appr 12 mos alloc ext on 5/9/02 on $1417k

CALPINE-BECKWOURTH ROAD CT CON 1417 558 1975 6/30/2003 6/26/03 CTC moved $1,565K to Pending Alloc List & appr $410K 

total 2027 savings to be returned to unprogr balance

2057 455344  PPM ST FY

PPM98-6147(001) ST $ Planning, Programming, Planning 98/99 CT 36 36 7/16/1998 6/30/2001 Final vouchered

PPM99-6147(002) and Monitoring 99/00 CT 37 37 1/13/2000 6/30/2002 Final vouchered

PPM00-6147(003) 00/01 CT 36 36 7/1/2000 6/30/2003 Final vouchered

PPM01-6147(004) 01 02 CT 73 73 6/15/2001 6/30/2003 Final vouchered

PPM03-6147(005) 02 03 CT 73 73 8/16/2002 6/30/2005 FROE sent to HQ

PPM04-6147(006) 03 04 CT 73 73 6/30/2004 6/26/03 CTC moved to Pending Alloc List

State only funds total 328 N/A

2087 ST $ JOHNSVILLE BRIDGE AT Reconst 1998 E&P 12/8/1994 Constr complete. Final inspect done. Awaiting final report. Rs

BRLS-5909(008) JAMISON CREEK PS&E 12/8/1994

453074L REPLACE BRIDGE R/W 3/24/1999

JOHNSVILLE BRIDGE CTC CON 326 326 4/14/2000 3/30/2000 3/30/2001 6/6/2000 6/5/2003 $82K Supplemental Allocation on 7/20/00.

SOF w/ HBRR match total 326

2089 ST $ Near Chester Rehab 1998 E&P

RPL-5909(020) Feather Rvr Dr PS&E

1A5600 R/W

FEATHER RIVER DRIVE CT CON 141 141 3/30/1999 3/30/2000 7/27/1999 7/27/2002 Project complete, Final Report sent to Acctg 11/29/99

State only funds total 141

2090 ST $ Near Quincy-East Quincy Rehab 1998 E&P

RPL-5909(021) PS&E

1A5700 R/W

EAST QUINCY CT CON 197 197 3/30/1999 3/30/2000 12/14/1999 12/14/2002 Project complete and inspected. Sent final report to HQ.

State only funds total 197 9/02 mw.

2091 ST $ GREENVILLE REHAB Rehab 1998 E&P

RPL-5909(022) Roadway PS&E

1A5800 R/W

GREENVILLE REHAB CT CON 222 222 3/30/1999 3/30/2000 12/14/1999 12/14/2002 Project complete and inspected.  Sent final report to HQ.

State only funds total 222 9/02 mw.

2092 ST $ NEAR VINTON-SIERRA Rehab 1998 E&P

RPL-5909(023) VALLEY ROAD REHAB PS&E

1A5900 R/W

SIERRA VALLEY ROAD CT CON 125 125 3/30/1999 7/27/1999 7/27/2002 Project complete, see file

State only funds total 125
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2093 ST $ Near Quincy, Rehab 1998 E&P

RPL-5909(024) Bucks Lake Rd PS&E

1A6000 R/W

Bucks Lake Rd CT CON 200 200 3/30/1999 3/30/2000 12/14/1999 12/14/2002 Project complete, see file

State only funds total 200

2152 FED $ Golden Eagle Ave, 1.2 M New 1998 E&P

STPLE-5909(037) North oF Main St & West Constr PS&E

454274L of SR 70,Construct R/W

GOLDEN EAGLE AVENUE Class II Bike Lane & Rehab CTC CON 141 141 8/30/2000 6/15/2000 6/15/2001 9/5/2000 6/1/2003 Project complete mw

SOF w/ TEA match ROAD total 141

2161 ST $ Rd C from Co Rd 115 to Recon 1998 E&P

RPL-5909(038) North of Union Pacific PS&E

454354L Railroad R/W Project complete

C ROAD CTC CON 350 350 8/23/2000 8/24/2000 8/22/2000 8/22/2003 FROE to HQ 10/10/02 mw

State only funds total 350

2227 ST $ Rd A15 North SR 89 Rehab 2000 CT E&P 4 4 1/25/2001 6/30/2003 5/21/03 transf $1K E&P to constr

RPL-5909(040) PM 1.45-3.6 CT PS&E 20 20 5/3/2001 6/30/2003 Const complete. FROE snt to HQ 6/13/03

454674 R/W

ROAD A15 CT CON 326 326 4/25/2002 4/25/2003 6/18/2002 6/18/2005 mw - Budget auth 8/5/02

State only funds total 350 N/A

2228 ST $ Co Rd A15 from 2 m Rehab 2000 CT E&P 4 4 1/25/2001 6/30/2003 5/21/03 trans $1K E&P to constr

RPL-5909(041) South to the city line CT PS&E 20 20 5/7/2001 6/30/2003 4/26/01 Req alloc $5K PS&E/$15K save to unpr bal

454684 R/W

ROAD A15 CT CON 326 326 5/7/2001 5/7/2002 5/22/2001 5/22/2004 FROE snt to HQ 6/13/03

State only funds total 350 N/A

2230 ST $ Co Rd A13 from SR 36 Rehab 2000 CT E&P 3 3 1/25/2001 6/30/2003 Watch expenditure deadlines re guardrail proj 2003

RPL-5909(042) Extending 1.67 m SE CT PS&E 17 17 5/14/2001 6/30/2003

454694 CT R/W 20 20 5/14/2001 6/30/2003 Original proj complete. Bidding guardrail replacement within limits this

ROAD A13 CT CON 400 400 5/14/2001 5/14/2002 5/22/2001 5/22/2004 year with proj savings. Original project not yet inspected. Rs

State only funds total 440 N/A FROE expected

2231 ST $ Big Creek Rd from Rehab 2000 CT E&P 2 2 1/25/2001 6/30/2003  $8K to PS&E

RPL-5909(043) Co Rd 423/Co Rd 429 CT PS&E 9 9 5/14/2001 6/30/2003 FROE snt to HQ 7/28/03

454704 Extending Easterly 2 miles CT R/W 5 5 5/14/2001 6/30/2003 $25K left

BIG CREEK ROAD CT CON 252 252 5/14/2001 5/14/2002 5/22/2001 5/22/2004 Project complete and inspected. Awaiting Final Report rs

State only funds total 268 N/A 4/26/01 Requested shift $2K from E&P/PS&E to Constr

Proj is a large slide adjacent to Big Creek. 

2232 ST $ Big Creek Rd, NE of Recon 2000 CT E&P 50 50 1/3/2001 6/30/2003 12/31/2003 Ongoing...E&P only at this time. Work may need channel relocation and

RPL-5909(044) Co Rd 423/Co Rd 429 PS&E heavy RSP. Proj will likely be Federalized, then req NEPA.

454714 Intersection, Rock Slope R/W 6/26/03 CTC appr 6 mo extension for expenditure

BIG CREEK ROAD Protection CON Want to program additional funds from Unprog Bal or drop another

State only funds total 50 N/A project to offset needed funds
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2233 ST $ Quincy Junction Rd from Rehab 2000 CT E&P 5 5 12/28/2001 6/30/2004

RPL-5909(046) SR 70/89 Intersection CT PS&E 15 15 5/30/2002 6/30/2004 rs - mw - no budgetary auth to pay

455074 to Lee Rd R/W

Quincy Junction Rd CT CON 280 280 6/30/2003 Moved to Pending Alloc List

State only funds total 300 N/A

2244 ST $ Lake Davis Rd from Rehab 2000 CT E&P 3 3 5/3/2001 6/30/2003 5/21/03 transf $7K fr E&P to PS&E

RPL-5909(047) North of the City Limits CT PS&E 22 22 5/30/2002 6/30/2004 rs - mw - Budget auth 8/1/02

455084 Extending 4.2 Miles R/W

LAKE DAVIS ROAD CT CON 415 415 6/30/2003 Moved to Pending Alloc List

State only funds total 440 N/A

2245 ST $ Grizzly Rd from 1.0 mile Rehab 2000 CT E&P 10 10 12/28/2001 6/30/2004 Ongoing - Waiting on Environmental Studies

RPL-5909(048) North of SR 70 PS&E

455094 Extending north 2 miles R/W

GRIZZLY ROAD CON Want to program additional funds from Unprog Bal or drop another

State only funds total 10 N/A project to offset needed funds

2246 ST $ Rd A15 from intersection of Rehab 2000 CT E&P 5 5 6/30/2003 PD components will lapse rs

RPL-5909(049) SR 89 and extending CT PS&E 20 20 6/30/2003

455104 north 1.45 miles R/W

ROAD A15 mp 0-1.45 CT CON 175 175

State only funds sta 40-74 total 200 N/A 6/26/03 CTC appr delete proj and move constr funds to PPNO 2392

2247 ST $ Rd A15 near the entrance Rehab 2000 CT E&P 5 5 12/28/2001 6/30/2004

RPL-5909(050) to Gold Mt. Subdivision CT PS&E 5 5 5/30/2002 6/30/2004 $5 partial alloc, $15 to unprog bal  rs - mw - Budget auth 8/5/02

455114 & extending north 1.4 miles R/W Project will lapse, cannot reprgm funds in current year, County

ROAD A15 mp 3.6-5.0 CT CON 200 200 6/30/2003 does not want to admit Delivery Failure to move funds. Rs

State only funds sta 170-182 total 210 7/10/03 Ltr fr Co stating they won't use alloc $/constr will lapse.

Project was in litigation, now cleared.  Starting E&P, 3/5/03, rs

2248 ST $ North Valley Rd 5 miles Rehab 2000 CT E&P 10 10 5/3/2001 6/30/2003 Expect to expend E&P before deadline

RPL-5909(051) north of Taylorsville PS&E

455124 rodeo grounds R/W Want to program additional funds from Unprog Bal or drop another

NORTH VALLEY ROAD CON project to offset needed funds

State only funds total 10 N/A

2249 ST $ North Valley Rd 1.5 miles Rehab 2000 CT E&P 10 10 Lapsed All funds lapsed, ret to unprog bal  rs

RPL-5909(052) NE of Taylorsville to CT PS&E 10 10 Lapsed

455134 Arlington R/W

NORTH VALLEY ROAD CT CON 150 150 Lapsed

State only funds total 170

2250 ST $ Big Cove Rd from Clifford Rehab 2000 CT E&P 5 5 12/28/2001 6/30/2004

RPL-5909(053) Drive to Peninsula Drive CT PS&E 15 15 5/30/2002 6/30/2004 rs - mw - no budgetary auth to pay - check with mw

455144 R/W

BIG COVE ROAD CT CON 200 200 6/30/2003 Moved to Pending Alloc List

State only funds total 220 N/A
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2251 ST $ Clifford Dr from A13 to Rehab 2000 CT E&P 10 10 6/30/2003 6/26/03 CTC moved to Pending Alloc List

RPL-5909(054) Lake Almanor Country CT PS&E 20 20 6/30/2003 6/26/03 CTC moved to Pending Alloc List

455154 Club entrance R/W

Clifford Drive CT CON 310 310 6/30/2004 County exploring options for Constr funds

State only funds total 340 N/A

2252 ST $ Almanor West Drive / Rehab 2000 CT E&P 10 10 12/28/2001 6/30/2004

RPL-5909(055) Pratville-Butt Reservoir 2002 CT PS&E 20 20 20 6/30/2007 Respread by CTC 6/13/02 to 06/07 see 2002 STIP sheets

455164 from the intersection SR 89 R/W

ALMANOR WEST DRIVE & extending 2.4 Miles SE 2002 CT CON 270 270 270 6/30/2007 Respread by CTC 6/13/02 to 06/07 see 2002 STIP sheets rs

State only funds total 300 N/A

2253 ST $ Lee Rd from Bell Lane to Rehab 2000 CT E&P 10 10 12/28/2001 6/30/2004

RPL-5909(056) Quincy Junction Rd CT PS&E 10 10 6/30/2003 Moved to Pending Alloc List

455174 R/W

LEE ROAD CT CON 280 280 6/30/2003 Moved to Pending Alloc List

State only funds total 300 N/A

2254 ST $ Bucks Lake Rd from Big Rehab 2000 CT E&P 10 10 12/28/2001 6/30/2004

RPL-5909(057) Creek Rd & extend CT PS&E 25 25 6/30/2003 Moved to Pending Alloc List

455184 westward 0.9 miles R/W

BUCKS LAKE ROAD CT CON 290 290 6/30/2003 Moved to Pending Alloc List

State only funds total 325 N/A

2255 ST $ Quincy La Porte Rd from Rehab 2000 CT E&P 5 5 12/28/2001 6/30/2004 12/21/01 subm $5k alloc req pkg to OLP req part alloc. $5K to unpr bal  mw

RPL-5909(058) P.M.34.0-35.0 CT PS&E 1 1 4/25/2002 6/30/2004 mw - $1k partial alloc/$4K to unpr bal 

455194 R/W

QUINCY LA PORTE ROAD CT CON 125 125 6/3/2002 6/2/2003 6/18/2002 6/18/2005 advanced to 01/02  FROE snt to HQ 6/18/03

State only funds total 131 Force Account

2256 ST $ La Porte Rd (Main St) Rehab 2000 CT E&P 5 5 5/3/2001 6/30/2003

RPL-5909(059) Aristocracy Dr, Warren Hill CT PS&E 2 2 4/25/2002 6/30/2004 mw - $8K to unprogr bal

455204 Rd and School St. R/W FROE snt to HQ 7/1/03

QUINCY LA PORTE ROAD CT CON 134 134 4/25/2002 4/24/2003 6/18/2002 6/18/2005 mw

State only funds total 141 Force Account
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2336 ST $ Maddalena Rd from SR 70 2002 E&P 0

to 0.45 miles east Rehab PS&E 0

R/W 0

Maddalena Rd Resurfacing CT CON 75 75 6/30/2007 $75k CON Respread fr 03/04 to 06/07 by CTC 6/13/02

State only funds total 75 N/A

2337 ST $ Beckwourth-Loyalton Rd 2002 CT E&P 10 10 6/30/2006 No Change

SR 70 to 2.3 miles Rehab CT PS&E 10 10 6/30/2006

South R/W 0

Beckwourth-Loyalton Rd Resurfacing CT CON 280 280 6/30/2007

State only funds total 300 N/A

2339 ST $ Indian Falls- Paxton Rd at 2002 E&P 0

RPL-5909(066) East Branch of North Fork Rehab PS&E 0

455584 of Feather River R/W 0 Force Account - in winter suspension

Paxton Br (9C-06) Rehab Replace wood bridge deck CT CON 200 200 8/5/2002 8/4/2003 8/20/2002 8/20/2005 mw - No inv until budget is signed.

State only funds w/corrug steel total 200 N/A Work complete need FRE

2340 ST $ CR 211 over Indian Creek 2002 E&P 0 $10k E&P del by CTC 6/13/02, now Local Funds re: PPNO 2383 rs

near Taylorsville Rehab CT PS&E 10 10 6/30/2006 County dropping all STIP funding due to need for work

Bridge No. 9C-08 R/W 0 to be done in nearer fiscal years rs

Hardgrave Br (9C-08) Deck Rehab CT CON 100 100 6/30/2007

State only funds total 110

2341 ST $ Various Streets in 2002 CT E&P 5 5 6/30/2005 No Change

Greenville, 6 locations Rehab CT PS&E 5 5 6/30/2005

Pavement Rehab R/W 0

Greenville Streets CT CON 190 190 6/30/2006

State only funds total 200 N/A

2343 ST $ Br 9C-07 over Indian Creek HBRR 2002 E&P 3 3 6/30/2005 Plumas County dropping STIP funds on E&P, PS&E, R/W. HBRR

STPLX-5909(061) 0.1 miles East of SR 89 on Barrier PS&E 2 2 6/30/2005 funds to be matched by Local Funds to speed project. Check

455374 Arlington Road Rail R/W 1 1 6/30/2005 CTIPS to see if STIP and HBRR CON years match rs

Arlington Br 9C-07 Replace Bridge Rail CTC CON 36 36 6/30/2007

SOF w/ HBRR match total 42 N/A

2344 ST $ Taylorsville Rodeogrounds HBRR 2002 E&P 0 $3k E&P, $2k PS&E, $1k R/W del by CTC 6/13/02, now Local
STPLX-5909(060) Br 9C-09 on Arlington Rd Barrier PS&E 0 Funds re: PPNO 2383. Check CTIPS to see if STIP and HBRR CON
455364 Rail R/W 0 years match rs
Arlington Br 9C-09 CTC CON 32 32 6/30/2006

SOF w/ HBRR match total 32 N/A
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2345 First Ave. at North Fork HBRR 2002 CT E&P 25 25 6/30/2003 AB872 on May CTC agenda - Moved to Pending Alloc List

STPLX-5909(012) Feather River. Barrier PS&E 0 E&P only at this time, County ready to move ahead  rs

978052 ST $ Bridge No. 9C-0137 Rail R/W 0 County wants to revise for HBRR rehab/replace

Chester- 1st Ave Br (9C-137) Barrier Rail Replacement CON 0

SOF w/ HBRR Match total 25 N/A

Loc known as Dame Shirley - Courthouse Square area

2347 Northerly 200 ft of Court St Recon 2002 E&P 0

RPL-5909(067) and Buchanan St, south PS&E 0

455594L ST $ side of Main St between R/W 0

Court St Improvements Court and Buchanan CTC CON 240 240 10/3/2002 8/28/2002 8/28/2005 AB872 as of 7/11/02

State only funds (Dame Shirley Project) total 240 N/A Actual awd amt $300,410.68

2348 Bucks Lake Rd from Butte 2002 CT E&P 10 10 6/30/2006 E&P 02/03 and PS&E 03/04 respread by

County Line to 1.7 miles Rehab CT PS&E 10 10 6/30/2007 CTC 6/13/02 to fund PPNO 2383 Portola rs

ST $ west of Bucklin Rd R/W 0

Bucks Lake Rd Rehab CON 330 330 6/30/2007

State only funds total 350 N/A

2355 Clio-State 40A Rd at Middle HBRR 2002 CT E&P 6 6 All funding deleted by CTC Amend 02S-004 6/13/02

Fork of the Feather River Bridge CT PS&E 4 4

ST $ Br No 9C-057 Painting R/W 0

Clio Br (9C-057) Girder Painting CON 0 County providing Construction matching funds for HBRR

SOF w/ HBRR Match total 10 N/A

PS&E 02/03 and Construction 03/04 respread by

2392 ST $ Southeast of Bucks Lake Rehab E&P CTC 6/13/02 to fund PPNO 2383 Portola rs

RPL-5909(071 aprox 3.5 miles CT PS&E 0

455984 R/W

Big Creek Pvmt Rehab CT CON 175 6/30/2004 6/26/03 CTC appr transf of constr funds fr PP 2246

total 0 N/A

E&P 0

PS&E 0

R/W 0

CON 0

0

E&P 0
PS&E 0
R/W 0
CON 0

0
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